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PROGRESS REPORT

Period Covered: June 1966

Document Number:

Dated: 12 July 1966

PRESENT STATUS

Unit was shipped after an inspection by the customers
represeﬁtative. Operating manuals were delivered also. Only work
being done is the updating of the manufacturing drawings.

Mechanical assembly is essentially complete and
electrical wiring is 80% completed.

Fabrication of parts is complete with exception of a
few items required for the high intensity light sources. Mechanical
assembly is 90% complete. Electrical assembly has not begun.

A considerable delay has developed in the completion
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of this unit due to difficulties encountered in the electrical assembly.

As desired by the customer, the electronics are integral with the main

mechanical assembly; there is no separate electronics package. As a
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25X1 consequence, the electronics must be "woven" into the mechanical
assembly and a considerable amount of time is being expended on this
operation.
A problem was discovered in the mount for the
25X1 Zoom 70. The modified mount currently being used by the
customer does not permit the microscope to be lowered close enough
25X1 to the £film plane had agreed to supply this same
type of mount, if at all possible, so that it would be interchange-
able with those which the customer already had. This does not appear
feasible now and, therefore, the mount to be supplied will be usable
25X1 only on the light tables.
PROJECTED WORK FOR JULY
25X1 ‘
assembly, both electrical and mechanical will be
completed and the final checkout procedure begun. It is hoped that
the unit will be ready for a preliminary inspection by the customer's
representative before July 22| 25X1
25X1
25X1

Mechanical and electrical assembly will be essentially
completed and the unit made ready for the final checkout phase.

FINANCIAL STATUS

A financial report for the month of May is enclosed.

Approved For Release 2002/08/20 ., CIA-RDP78B04747A003000050031-0



Approved For Release 2002/08/20 »6£¥A-RDP78B04747A003000050031-0

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050031-0



